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Moadification And Extension Of The M-016-00 Major Milestone “Complete Remedial Actions for all Non-
Tank Farm and Non-Canyon Operable Units”

Description/Justification of Change

The change package includes:
* Modification and extension of major milestone M-016-00 by 18 years

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on Page 2.

Impact of Change
Modification and extension of the M-016-00 major milestone for completing remedial actions.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documents, project management plans).
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All work will be conducted pursuant to approved work plans in accordance with the HFFACO.
The schedule for completion will reflect the scope and complexity of the selected remedial or
corrective action.

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-016-00 Complete remedial actions for aIl non-tank farm and non—canyon Dola02024
Lead Requlatory | operable units_in ia vith schedules esta 1ip a 2 09/30/2042

 Agency: Dual

The schedule for completion of the construction of the remedy will reflect
the scope and complexity of the selected remedial action. The schedule
for remedial action implementation will be established upon regulatory
agency approval of the RD/RA Work Plans and is enforceable as a
HFFACO requirement.




